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1.0 INTRODUCTION 

The Albion Brownfield Redevelopment Authority (ABRA) prepared the following 
Quarterly Progress Report to document activities under the ABRA's U.S. EPA Hazardous 
Substances Brownfields Assessment Grant Project (Grant). This report outlines activities 
and key measures documented from November 2, 2009 through December 31, 2009 
(Reporting Period No. 1 ). 

1.1 MODIFICATIONS TO THE WORK PLANS 

The tasks reported within this Quarterly Report were conducted in accordance with the 
ABRA's work plan submitted to U.S. EPA. No modifications to the work plans were 
requested or made during Reporting Period No. 1. 

2.0 ACTIVITIES FUNDED UNDER BROWNFIELDS ASSESSMENT GRANT 

2.1 HAZARDOUS SITE ASSESSMENTS 

The following activities have been completed or are being completed under the Grant. 

TASK 1 - Inventory and Prioritization 
During Reporting Period No. I, no site inventory or prioritization activities were initiated 
under the Grant. 

TASK 2 - Phase I Environmental Site Assessments (ESAs) 
During Reporting Period No 1, the following Task 2 activity was conducted under the 
Grant: 

I) The ABRA approved the use of grant funds to perform a Phase I ESA of the 
property located at 300 B Drive North, to support the purchase of this site. The 
Phase I ESA report was completed on December 10,2009. 
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2) The ABRA approved the use of grant funds to perform a Phase I ESA of the 
property located at II 0 I Industrial A venue, to support the purchase of this site. 

TASK 3- Phase II Environmental Site Assessments (ESAs) and BEAs 
During Reporting Period No 1, the following Task 3 activity was conducted under the 
Grant: 

1) The ABRA's consultant initiated preparation of the QAPP. 

TASK 4- Cleanup and Remediation Planning 
During Reporting Period No. I, no Cleanup and Remediation Planning was initiated 
under the Grant. 

TASK 5- Community Involvement 
During Reporting Period No. I, no Community Involvement activities were conducted 
under the Grant. 

TASK 6 - Programmatic Responsibilities 
During Reporting Period No 1, the following Task 6 activity was conducted under the 
Grant: 

1) The ABRA chose Soil and Materials Engineers, Inc. (SME) as their environmental 
brownfield consultant for the Grant. 

3.0 ANTICIPATED GRANT-FUNDED ACTIVITIES FOR NEXT QUARTER 

The following activities are anticipated during the next Quarterly Reporting Period 
(January!, 2010 through March 31, 2010): 

• Additional environmental due diligence activities are planned to facilitate purchase 
of the site at II 01 Industrial Drive. 

• Conduct a community-wide kick-offmeeting to introduce the Grant. 

4.0 BUDGET STATUS 

Expenditures incurred under the Grant during Reporting Period No. I include: 

o (I) Phase I ESA for the 300 B Drive North property ($2,600). 

• (1) Phase I ESA for the 110 I Industrial Drive property ($2, 700). 

Refer to Table I. 
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Budget: Hazardous Substances 

1 •. -~E 2 
Quarterly Budget Report #6 

Commmunity Wide Brownfield Hazardous Substances Assessment Grant 

Albion BRA 
Cooperative Agreement #BF OOE60701 

October 1, 2009- December 31, 2009 

Budget Categories l---=~;,::;rr,;;,:;:2;~2<T.;;=.'5r=--+----rr;:;O:<''E;~;;;IT~'i-i~2:';;;;rr-----t----'"'T;;;;;IT.;;;;;;;;;m;gT.;:;:;7;;~r'-----l 

Personnel 
Travel 
Supplies 
Contractual 
other (legal) 
Total 

Personnel 
Travel 
Supplies 
Contractual 
Total 

Total grant funds remaining: $194,700.00 

Submitted: January 29, 2010 

$5,300.00 $5,300.00 




